

Amendment to Employer designed public works contract (PW-CF1, PW-CF3, & PW-CF5 all v2.1 28/06/2016) to cater for tendered rate of delay costs of named Specialists (FTS1, FTS3, & FTS5 all v2.1 28/06/2016)

Sub-clause 10.7.1 (1) has now been amended to clarify that where sub-clause 10.7.1(1) applies to the Delay Cost calculation under the Contract then, in calculating the sum due to the Contractor, the tendered rate of delay costs of the named Specialist must be taken into account where the named Specialist works are delayed by a Compensation Event under the Contract between the Employer and the [main] Contractor.

Notes have also been inserted into FTS1, FTS3 & FTS5 to further clarify the position to main contractors when they are preparing their tender response.

9 January 2017