PUBLIC WORKS CONTRACT FOR CIVIL ENGINEERING WORKS DESIGNED BY THE CONTRACTOR

SCHEDULE

PART 1 (Completed by the Employer before Tender)

A
Employer’s Representative and Communications (Sub-clauses 4.3 and 4.14)

Details for sending notices under clauses 12 and 13 to the Employer are:

	For the attention of:
	      

	Address: 
	     


Details for sending other notices and communications to the Employer are:

	For the attention of:
	      

	Address: 
	     

	Fax:
	     

	eMail:
	     


	The Employer’s Representative is:
	      


Details for sending notices and other communications to the Employer’s Representative are:

	For the attention of:
	      

	Address: 
	     

	Fax:
	     

	eMail:
	     


Limitations on the Employer’s Representative’s authority to perform its functions and powers under the Contract 

· Maximum adjustment to the Contract Sum for a single Change Order: €     , unless approved by the Employer

· Maximum cumulative value of adjustments to the Contract Sum for Change Orders in any 3-month period: €     , unless approved by the Employer

· The Employer’s Representative shall not make a Change Order causing or contributing to a reduction in safety, scope, quality or usefulness of the Works without the Employer’s approval

· The Employer will decide whether to accept or reject a value engineering proposal

· The Employer must agree to reduce retention if the Defects Period is extended

· The Employer’s Representative is to consult with the Employer in relation to any adjustment to the Contract Sum before determining the adjustment

· Where the Employer has appointed a quantity surveyor, the Employer’s Representative is to consult with the quantity surveyor in relation to any adjustments to the Contract Sum before determining the adjustment

·      
·      
B
Documents

The Works Requirements are:

	     


The Novated Design Documents are:

	     


The Pricing Document is: 

	     


The Works Proposals are: 

	     


C
Project Supervisor (Sub-clause 2.4)

The Contractor, or an individual or body corporate named in the Work Proposals,  FORMDROPDOWN 
 to be appointed project supervisor for the design process and the construction stage for the Works and any other work on the Site between the Starting Date and the date of Substantial Completion of the Works contemplated in the Works Requirements.  
D
Insurance (Clause 3)

Insurance of the Works: minimum amount insured for professional fees 12½%
 of the Contract Sum. 

· Minimum indemnity limit for Public liability insurance: €6,500,000
 for any one event, but this limit may be on an annual aggregate basis for products liability, collapse, vibration, subsidence, removal and weakening of supports and sudden and accidental pollution.

· Minimum indemnity limit for Employers’ liability insurance: €13,000,000
 for any one event.

· Maximum excess for Insurance of Works and other Risk Items: €10,000
.

· Maximum excess for Public liability: €10,000
 in respect of property damage only. There shall be no excess for death, injury or illness. 

· No excess for Employers’ liability.

Permitted exclusions from all Insurances

· War, invasion, act of foreign enemies, hostilities [whether war is declared or not], civil war, rebellion, revolution, insurrection or military or usurped power 

· Pressure waves caused by aircraft or other airborne objects travelling at sonic or supersonic speeds

· Contamination by radioactivity or radioactive, toxic, explosive or other hazardous properties of any explosive nuclear assembly or its components, in each case not caused by the Contractor or the Contractor’s Personnel

· Terrorism (delete if terrorism insurance is required)
· Asbestos (delete if asbestos insurance is required)
·      
·      
Permitted exclusions from insurance of the Works and other Risk Items

· Use or occupation of the Works by the Employer except in connection with the Works 

· Unless otherwise specified in the Works Requirements, cost of making good defects in the Works but not damage caused by such defects to other sound parts of the Works 

· Wear, tear, normal upkeep or normal repair or gradual deterioration

· Inventory losses

· Loss of use or any consequential loss of any nature including penalties for delay, non-completion or non-compliance

· Failure of information technology

· Mechanical or electrical breakdown but not resulting damage

· Cessation of the Works for more than 3 months

·      
·      
Permitted exclusions from public liability insurance:

· Persons under a contract of service or apprenticeship with the insured

· Property of the insured or in the insured’s custody or control other than existing premises and their contents temporarily occupied for the purposes of the Works

· Defective workmanship or materials but not resulting damage

· Mechanically propelled vehicles within the meaning of the Road Traffic Acts

· Loss or damage due to design / Design for a fee / Defective workmanship, materials or design but including its consequences (Delete two. If two not deleted, permitted exclusion is 'Loss or Damage due to design'.)
· Gradual pollution or contamination

· Territorial limits

· Unless otherwise specified in the Works Requirements, aircraft and waterborne craft 

· Fines, penalties, liquidated damages

·      
·      
Permitted exclusions from employer’s liability insurance:

· Offshore work

· Liability compulsorily insurable under the Road Traffic Acts

·      
Permitted exclusions from professional indemnity insurance

· Persons under a contract of service or apprenticeship with the insured. 

· Ownership, use, occupation or leasing of mobile or immobile property 

· Effecting or maintenance of insurance of or in connection with the provision of finance or advice on financial matters 

· Dishonest, malicious, criminal or deliberate illegal acts 

· Libel and slander 

· Insolvency 

· Fines, penalties, liquidated damages or any penal, punitive, exemplary, non-compensatory or aggravated damages 

· Failure of information technology 

· Contractual liability that would not apply in the absence of the contract 

·      
·      
Optional insurance provisions

The Employer  FORMDROPDOWN 
 have the risk of loss of and damage to its existing facilities and parts of the Works it uses or occupies, in accordance with sub-clause 3.8. 

Insurance of the Works and other Risk Items shall include the following property of the Employer, other than the Works and Works Items: 

	     


and the minimum sum for which this property is to be insured shall be €     .
If Insurance of the Works and other Risk Items is to include terrorism cover, the minimum sum insured shall be €     .

The Contractor  FORMDROPDOWN 
 extend the insurance of the Works and other Risk Items for a Section that has reached Substantial Completion until the Employer’s Representative issues the certificate of Substantial Completion for the whole Works.

Required extensions to Insurance
	     


Professional indemnity insurance  FORMDROPDOWN 
 required. If required, the professional indemnity insurance is to be kept in place for       years after Substantial Completion of the Works is certified by the Employer’s Representative. If required, the minimum indemnity limit for professional indemnity insurance shall be €      for each and every claim or series of claims arising from the same originating cause/annual aggregate limit (Delete one. If none deleted, read as 'annual aggregate limit'). The maximum excess shall be €50,000
.

E
Performance Bond (Sub-clause 1.5)

A performance bond  FORMDROPDOWN 
 required. 

The amount of the performance bond shall be 25%
 of the initial Contract Sum up to certification of Substantial Completion of the Works, and 12½%
 of the initial Contract Sum for the subsequent period stated in the form of bond in the Works Requirements / 450 days after that. (Delete one. If none deleted, read as '450 days after that'.
F
Collateral Warranties (Sub-clause 5.5)

Collateral warranties are required from the following categories of Specialists, by the following dates; and the amount withheld from payments under sub-clause 11.4.1 are as follows:

	Category of Specialist
	
	Date for warranty
	
	Amount withheld
	
	Minimum indemnity limit for professional indemnity insurance
	
	Maximum excess for professional indemnity insurance

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     

	     
	
	     
	
	     
	
	     
	
	     


G
Dates for Substantial Completion, Sections, Liquidated Damages, Retention

	
	
	Date for Substantial Completion 
	
	Rate of liquidated damages
	
	Reduction in retention on Substantial Completion of Section (%)

	The Works
	
	(Last day of period starting on the Contract Date or date) (unless to be completed by Contractor in part 2)
	
	€      per      
	
	

	Section: (Employer to complete names of sections)
	
	     
	
	€      per      
	
	     

	Section: (Employer to complete names of sections)
	
	     
	
	€      per      
	
	     

	Section: (Employer to complete names of sections)
	
	     
	
	€      per      
	
	     

	Section: (Employer to complete names of sections)
	
	     
	
	€      per      
	
	     


H
Early Completion (Sub-clause 9.6)

The Employer’s Representative  FORMDROPDOWN 
 required to issue the certificate of Substantial Completion if the Works or a Section reaches Substantial Completion before its Date for Substantial Completion. 

I
Defects Period

The initial Defects Period is one year
 from the date of Substantial Completion of the Works. 

J
Random Checks for Employment Records

Sub-clause 5.3.3A(2)  FORMDROPDOWN 
 part of the Contract. 

K
Delay Events, Compensation Events, Programme Contingency, Delay Costs, Adjustments 
(Sub-clauses 9.3, 9.4, 10.1, 10.6, 10.7)

Delay Events and Compensation Events are as follows: 

	Event
	
	Delay Event
	
	Compensation Event

	1
	The Employer’s Representative gives the Contractor a Change Order 
	
	Yes
	
	Yes

	2
	The Employer’s Representative directs the Contractor to search for Defects or their cause and no Defect is found, and the search was not required because of a failure of the Contractor to comply with the Contract
	
	Yes
	
	Yes

	3
	The Employer’s Representative directs the Contractor to suspend work under sub-clause 9.2
	
	Yes
	
	Yes

	4
	The Contractor suspends work in accordance with sub-clause 12.3
	
	Yes
	
	Yes

	5
	(not used)
	
	
	
	

	6
	The Employer takes over part of the Works before Substantial Completion of the Works and any relevant Section
	
	Yes
	
	Yes

	7
	(not used)
	
	
	
	

	8
	The Employer does not allow the Contractor to occupy and use a part of the Site in accordance with sub-clause 7.1
	
	Yes
	
	Yes

	9
	The Employer does not give the Contractor a Works Item or other thing as required by the Contract when the Contractor has asked for it in accordance with sub-clause 4.11.1
	
	Yes
	
	Yes

	10
	Employer’s Personnel working on the Site under clause 7.6 interfere with the execution of the Works on the Site, and the interference is unforeseeable and not in accordance with the Contract
	
	Yes
	
	Yes

	11
	The Employer instructs the Contractor under sub-clause 3.2.3 to rectify loss of or damage to Risk Items for which the Contractor is not responsible
	
	Yes
	
	Yes

	12
	Loss of or damage to the Works that is at the Contractor’s risk in accordance with sub-clause 3.2
	
	Yes
	
	No

	13
	A weather event as described below 
	
	Yes
	
	No

	14
	A strike or lockout affecting the construction industry generally or a significant part of it, and not confined to employees of the Contractor or any Contractor’s Personnel
	
	Yes
	
	No

	15
	Delay to the Works caused by the order or other act of a court or other public authority exercising authority under Law, that did not arise as a result of or in connection with an act, omission or breach of Legal Requirements of the Contractor or the Contractor’s Personnel or a breach of the Contract by the Contractor
	
	Yes
	
	No

	16
	A breach by the Employer of the Contract delaying the Works that is not listed elsewhere in this table.
	
	Yes
	
	Yes

	17
	(not used)
	
	
	
	

	18
	An item of archaeological interest or human remains is found on the Site, and it was unforeseeable
	
	Yes
	
	 FORMDROPDOWN 


	19
	(not used)
	
	
	
	

	20
	(not used)
	
	
	
	

	21
	Owners of Utilities on the Site do not relocate or disconnect Utilities as stated in the Works Requirements, when the Contractor has complied with their procedures and the procedures in the Contract, and the failure is unforeseeable
	
	Yes
	
	 FORMDROPDOWN 



In the above table

Utilities means conducting media and apparatus for water, sewage, electricity, gas, oil, telecommunications, data, steam, air, or other services, and associated apparatus and structures.

A condition, circumstance or occurrence is unforeseeable if an experienced contractor tendering for the Works could not have reasonably foreseen it on the Designated Date, having inspected the Site and its surroundings and having satisfied itself as to all matters concerning the Site.

A weather measurement for a month means 

· number of days with rainfall exceeding 10mm 

· number of days with minimum air temperature less than 0ْ  Celsius
· number of days with maximum mean 10 minute wind speed exceeding 15 metres per second. 

A weather event is when a weather measurement is recorded at       weather station for a month between the Starting Date and the Date for Substantial Completion of the Works that is shown to exceed the 90th percentile of past weather measurements for the corresponding month of the year at the same station, as determined by Met Éireann and published most recently before the Designated Date.

If no weather station is named above, the Met Éireann station nearest the Site shall be used. If the station named above, or the nearest one, does not make or record a weather measurement, the station nearest to the Site that records the weather measurement shall be used. 
A weather event also means the following: 

	     


An extension of time for a weather event shall never exceed the number of Site Working Days equal to the number of days in the relevant month by which the weather measurement exceeds the 90th percentile (as so determined and published).

In sub-clause 9.4:

The first threshold is       Site Working Days of delay caused by Compensation Events.

The second threshold is       Site Working Days of delay caused by Compensation Events.

The definition of craftspersons in part 2D (for sub-clause 10.6.4(1)) includes the following additional categories: 

	     


In sub-clause 10.6.4(3), the rates to be used to determine the cost of plant are the rates in

	     


modified as follows:

· Rates will be treated as if in euro

·      
and any rates in the Pricing Document.

In sub-clause 10.7, the amount to be added for delay cost is the daily rate tendered by the Contractor in the Schedule, part 2D (sub-clause 10.7.1(1)) / the expenses unavoidably incurred as a result of the delay (sub-clause 10.7.1(2)) 

 FORMTEXT 
 (Delete as applicable. If neither deleted, expenses unavoidably incurred as a result of the delay to be read as deleted.)
For purposes of sub-clause 10.7, the Contractor is to tender in part 2D a single daily rate for delay costs / separate daily rates for delay costs for each of the following periods or parts of the Works:
·      
·      
·      
 (If the above are blank, and sub-clause 10.7.1(1) applies, Contractor is to tender a single daily rate.)
L
Payment Particulars (Clause 11)

Period for interim payment is Monthly
.

Minimum amount for interim payments, except release of retention, € 0.00 

Up to the percentage stated below of the Contract value of the following unfixed Works Items may be included in an interim payment in accordance with sub-clause 11.2. 

	On-Site Materials
	% of Contract value

	     
	90


	Off-Site Materials with Bond
	% of Contract value

	     
	90


 The retention percentage is 10%
.

M
Price Variation (Sub-clause 10.8)

Clause  FORMDROPDOWN 
 attached to this Schedule is part of the Contract. 
If Clause PV2 applies, the attached completed Appendices 7 and 8 to Clause PV2 form part of this Schedule.
N
Conciliation and Arbitration (Sub-clauses 13.1.2, 13.2)

Failing agreement, the conciliator will be appointed by

	     


The arbitration rules are the Public Works and Services Arbitration Rules, 2008.

The person or body to appoint the arbitrator, if not agreed by the parties, is

	     


O
Rights in Contractor’s Documents (Sub-clause 6.4)

Copyright and all other rights in the following Contractor’s Documents and Works Proposals described in sub-clause 6.4.2 transfers to the Employer in accordance with sub-clause 6.4.
	     


PART 2 (Completed by the Contractor and included with Tender)

A
Communications (Sub-clause 4.14)

Details for sending notices under clauses 12 and 13 to the Contractor are:

	For the attention of:
	

	Address: 
	


Details for sending other notices to the Contractor are:

	For the attention of:
	

	Address: 
	

	Fax:
	

	eMail:
	


The Contractor’s agent
 in the Republic of Ireland for service of legal process is: 

	Name:
	

	Address: 
	


B
Parent Company Guarantee (Sub-clause 1.6)

The Contractor shall provide a parent company guarantee in the form in the Works Requirements from: 

	Name of Parent Company
:
	

	Postal Address: 
	

	Registered Address:
	

	Place where incorporated or organised:
	


C
Dates for Substantial Completion

	
	
	Date for Substantial Completion 

Number of days after the Contract Date

(To be completed by Contractor in Tender ONLY if not completed by Employer in Part 1)

	The Works
	
	

	Section: (Employer to complete names of sections)
	
	

	Section: (Employer to complete names of sections)
	
	

	Section: (Employer to complete names of sections)
	
	

	Section: (Employer to complete names of sections)
	
	


D
Adjustments to the Contract Sum including Delay Costs (Sub-clauses 10.6 and 10.7)

The Contractor’s tendered hourly rates for labour and related costs [including PRSI, benefits, tool money, travelling time and country money]:

	· Craftspersons
	
	€ ………..per hour

	· General Operatives
	
	€…………per hour

	· Apprentices
	
	€…………per hour

	
	
	(If left blank, or stated as a negative value, read as at least 75% of the relevant rate in the Construction Industry Wages and Conditions of Employment Registered Employment Agreement current on the Designated Date)


Craftspersons means those categories of work persons described as ‘craftsmen’ or ‘electricians’ in employment agreements registered under the Industrial Relations Acts 1946 to 2004, and, any additional categories listed in part 1K.

General Operatives means all direct labour other than craftspersons and apprentices.

Apprentices means categories of work persons under a contract of apprenticeship for trades whose practitioners fall within the above definition of craftspersons.

	The Contractor’s tendered percentage addition for costs of materials (If negative or blank, read as 0%)
	
	%

	The Contractor’s tendered percentage addition/deduction for costs of plant (A deduction of more than 100% will be read as a deduction of 100%.  If the entry is blank it will be read as 0%)
	
	%


All of the above shall include on-costs, overheads and profit, and exclude VAT.

	The Contractor’s tendered rate of delay costs is €
	
	excluding VAT per Site Working Day.


(If left blank, or stated as a negative value, read as zero.)
If part 1K states that separate rates are to be tendered for separate periods or parts of the Works, the Contractor’s tendered rates are as follows:

	Period or part of the Works (part 1K)
	
	Tendered Rate

	· (Employer insert details)
	
	€……………………….per Site Working Day

	· (Employer insert details)
	
	€……………………….per Site Working Day

	· (Employer insert details)
	
	€……………………….per Site Working Day


� If no percentage specified, 12½% applies.


� If no amount specified, €6,500,000 applies.


�If no amount specified, €13,000,000 applies.


� If no amount specified, €10,000 applies.


� If no amount specified, €10,000 applies.


� If no amount specified, €50,000 applies.


� If no percentage specified, 25% applies.


� If no percentage specified, 12½% applies.


� If no period specified, one year applies.


� If no period specified, monthly applies.


� If no amount specified, no minimum applies.


� If no percentage specified, 10% applies.


� An agent in the State must be named if the Contractor’s registered office or other principal place of business is outside the State.


� Tenderers must name a guarantor if parent company has been identified for purposes of suitability assessment. If none named, no parent company guarantee required.
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